
 
 
 
 
Meeting/Teleconference Name, Date 

 
Tissue Banks & Pathology Tools Workspace Teleconference Meeting 

 

Date, Time & Location: 6/1/04, 1200-00 PM, 6116 Executive Blvd., Room 4020 

Attendees: Wash University 

• Mark Watson 

• Rakesh Nagarajan 

UPMC 

• Mike Becich 

• Rebecca Crowley 

• John Gilbertson 

Dartmouth 

• Barbara Schaeffer 

Kimmel 

• Jack London 

Penn  

• David Fenstermacher 

• Michael Feldman 

UAB 

• Bill Grizzle 

Jackson Lab 

• Debbie Krupke 

NCI 

• Larry Wright 

• Leslie Derr 

• Marianna Gonzalez 

• Julie Schneider 

Indiana University 

• Susanne Ragg 

SAIC 

• Sharon Settnek 

BAH 

• Greg Eley 

• Mike Keller 

Agenda Items: 1.  Contracts and SOWS 
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The official status of the contracts is: 

• Contacted all 50 centers 

• Held 80 teleconferences to discuss details 

• One contract has been signed, and another is in the signature 
process 

• Open dialogue has provided good input, which has produced a 
contract mechanism that would work for most cancer centers 

• Although no deadline for signing the contracts has been 
established, delays in signing will delay issuance of task orders and 
funding 

• Patient Representative offered to act as arbiter if negotiations get 
off track 

 

Concerns from the WS: 

• Logistics of firm fixed price contract 

• NCI’s administrative ability to handle contractual work load 

• Inability for institutions to agree to the Master Contract 

• Resources needed to keep moving forward 

• Compensation for work done prior to signing the Master Contract 

It was agreed by the group to table this discussion until a meeting can occur 
when a contracts person can explain the procedure.  

 

2.  Requirements Specification Survey 

Mark Watson provided a brief overview of the Requirements Specification 
Survey distributed to the TBPT WS.  The majority of the survey is multiple 
choice with the ability to add additional information to each question.  Free 
text questions are meant to catch features that may not have been covered. 

TBPT WS members agreed to fill out and post the Requirements 
Specification Survey to the caBIG forum. 

(Please post Surveys in folder marked 20040428_use_case) 

Concerns: 

• Section 5 – question E, choice 4 of Survey needs to be updated 

• Timeline for completion of Requirements Specification Survey 

o Agreed to accept multiple choice aspect of survey by 
Friday, June 4th 

o All free text aspects are requested by Friday, June 11th 

• Overall purpose of free text section of Requirements Specification 
Survey is to capture institutional workflow for pathology laboratory 

o For those institutions in a current state of flux regarding 
implementation of a pathology information management 



 
 
 
 
Meeting/Teleconference Name, Date 

system, they can provide expected implementation on the 
survey, not current 

• Address needs of institutions that wish to implement a system 
immediately, before the release of caTISSUE 

• Question regarding how to electronically circle multiple choice 
answers 

o Eliminate answers that do NOT apply  

OR 

o Highlight or bold answers that DO apply 

 

Developers shared the schematic of caTISSUE.  No dissenting opinions 
were voiced. 

 

3.  IRB/MTA Concerns 

Bill Grizzle mentioned an NCI/FDA funded effort to develop a white paper to 
address short-comings of IRB infrastructure.  Their goal is to submit the 
whitepaper to the PRIMR meeting in October.  Pharma, lawyers (?), FDA, 
NCI, VA and several relevant IRBs are working on the white paper (about 
30 members).  Given the possibility of adoption of the findings outlined in 
the white paper, Dr. Grizzle suggests the TBPT WS wait for its release 
before taking any major actions to address caBIG IRB issues. 

Bill Grizzle is involved with the external IRB group and will act as a liaison 
for transferal of information to the TBPT WS.   

The caBIG Data Sharing WS has put together a survey to touch on these 
topics.  Results from Data Sharing survey should be utilized. 

The results from the TBPT WS Requirements Specification survey, the Data 
Sharing WS IRB survey and the PRIMR white paper will serve as the 
foundation for addressing caBIG IRB/MTA concerns.  

 

4.  TBPT Liaisons to other WS 

The following people were identified as liaisons to the appropriate WS: 

CTMS WS Liaisons 

• John Gilbertson-UPMC 

• Mike Becich-UPMC 

• Bill Grizzle-UAB 

ICR WS liaisons 

• Mark Watson-Washington University 

• Susanne Ragg-Indiana University 

 

Liaisons to the Architecture, Data Sharing, Training, and Vocabularies and 
CDEs WS were assigned at the caBIG Kickoff meeting. 



 
 
 
 
Meeting/Teleconference Name, Date 

 

5.  Face-to-Face Meeting 

Workspace participants agreed to have a face-to-face meeting late 
summer/early fall but had the following concerns: 

Concerns: 

• Can not wait too long to schedule, schedules fill up months in 
advance 

o Late July or early September targeted as a good time 

• Problems with getting reimbursed from previous caBIG travel 

• Should not hold meeting until all current WS members have signed 
the Master Contract 

Tabled until more information can be provided regarding the Master 
Contract and SOWs 

 

6.  Additional TBPT WS Members 

A consensus was reached to approach Vanderbilt University to join the 
TBPT WS.  However, if bringing additional members into the WS inhibits the 
contractual process of current WS participants, then invitations to the WS 
should be postponed.  

 

 
Name Responsible Action Item Date Due Notes 

Greg Eley/Mike 
Keller 

Set date to get 
contracts personnel 
to discuss when 
SOWs go out to 
institutions as well as 
payment for time 
already invested in 
caBIG 

After Date is 
scheduled for next 

teleconference 

 

Greg Eley/Mike 
Keller 

Set date for face-to-
face meeting 20040603  

Greg Eley/Mike 
Keller 

List of parties 
interested in 
becoming TBPT WS 
stakeholder 

20040603 

 

Action Items: 

Greg Eley/Mike 
Keller 

Discuss possibility of 
SPIN demonstration 
with Rebecca 
Crowley (UPMC) 

20040603 

 

 Bill Grizzle Updates on IRB/MTA 
concerns voiced by 
Data Sharing WS 
and PRIMR group 

Ongoing 

 

 Greg Eley/Mike 
Keller 

Send e-mail for 
availability for next 
teleconference 
meeting-3 weeks 
(June 22nd) 

20040602 
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 Mark Watson/John 
Gilbertson 

Formalize white 
paper on caTISSUE 
(for review by WS) 

TBD 
 

 Greg Eley/Mike 
Keller 

Connect liaisons to 
their appropriate WS Ongoing  

 Developers Gather and compile 
Requirements 
Specification 
Surveys 

TBD 

 

 

 

 
Please list below and attach Meeting Materials and Agenda (if prepared separately): 


